

Following is an implementation plan summarising the current status and expected timelines for each phase of the BC IR Network project.

Deliverable Name	Start Date	End Date	Status
Phase 1: Software Selection Phase (September 2014 - March 2015)			
IR Advisory Committee Created	September 2014	September 2014	Complete
Terms of Reference for IR Advisory Committee Drafted	September 2014	September 2014	Complete
Software Selection Committee Created	September 2014	September 2014	Complete
IR Software Functional Requirements Finalised	October 2014	October 2014	Complete
Request for Quote (RFQ) Created	Oct-Nov 2014	Oct-Nov 2014	Complete
Vendors Contacted with RFQ	November 2014	November 2014	Complete
Community Engagement	January 2015	January 2015	Complete
Software Evaluation & Selection	January 2015	February 2015	Complete
Pricing & License Negotiation	January 2015	February 2015	Complete
Cost Sharing Determined	February 2015	March 2015	Complete
Invitation for early adopters	February 2015	March 2015	Complete
Phase 2:Pilot Implementation Phase (April 2015 - Fall 2015)			
Overview of Steps for Early Adopters	April 2015	May 2015	Complete
Formation of Implementation Working Group	April 2015	May 2015	Complete
Work of Implementation Working Group	May 2015	Fall 2015	On-going
Development of Branding	June 2015	Fall 2015	On-going
Training at Early Aadopter Sites	June 2015	Fall 2015	On-going
Early Adopters in Beta	June 2015	Fall 2015	On-going
Provincial Launch of Beta Sites	Fall 2015	Fall 2015	
Assessment of Pilot Phase	Fall 2015	Fall 2015	
Invitation to Other PSIs	Following successful pilot		
Phase 3: Discovery Layer Phase (Summer 2015 - Spring 2016)			
Additional AVED/ASDT Funding Provided	Summer 2015	Summer 2015	Complete
Discovery Layer Planning & Development	Fall 2015	Fall 2015	
Formation of Task Group	Fall 2015	Fall 2015	
Work of Task Group	Fall 2015	Spring 2016	
Policies & Marketing Under Development	Fall 2015	Winter 2015/16	
Discovery Layer in Beta	Winter 2015/16	Spring 2016	
Phase 4: Evaluation Phase (Spring 2016)			
Assessment Criteria Identified	Spring 2016	Spring 2016	
Identifying Needed Task Groups	Winter 2015/16	Winter 2015/16	
Summary of Accomplishments Compiled & Distributed	Winter 2015/16	Spring 2016	